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Dear Supervisors:

DEPARTMENT OF HEALTH SERVICES:
HUBERT H. HUMPHREY COMPREHENSIVE HEALTH CENTER X-RAY

REPLACEMENT AND ROOM RENOVATION (CAPITAL PROJECT NO. 87116)
(SECOND DISTRICT) (4 VOTES)

SUBJECT

Establish Capital Project No. 87116 for the Hubert H. Humphrey Comprehensive Health
Center X-Ray Replacement and Room Renovation Project, approve the project budget,
approve the appropriation adjustment, and authorize equipment acquisition.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that the proposed project is categorically exempt under the California

Environmental Quality Act for reasons stated herein and in the project files.

2. Establish and approve Capital Project No. 87116 in the amount of $233,000 to
renovate existing space as a turnkey project to support the installation of the new
X-Ray equipment for Hubert H. Humphrey Comprehensive Health Center.

3. Approve the appropriation adjustment to reallocate $20,000 from the Southwest
Network (King) Fiscal Year 2010-11 Services and Supplies Budget and $213,000
from its Capital Assets - Equipment Budget to Capital Project No. 87116 to fully fund
the Hubert H. Humphrey X-Ray Replacement and Room Renovation Project.

4. Authorize the County Purchasing Agent to proceed with the project, which includes
soliciting and award of a vendor for the renovation work at an estimated cost of
$233,000, acquisition of X-Ray equipment with an estimated cost of $198,000 and
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an extended warranty with an estimated cost of $47,000 for years two through five.
Any amendments/changes to the Project as awarded by the Purchasing Agent shall
be processed by the Purchasing Agent.

5. Authorize the Director of Health Services, or his designee, in conjunction with the

Purchasing Agent, to execute change orders in an amount not to exceed $31,000;

conduct all negotiations; execute and submit all documents including, but not limited
to, contracts, amendments and payment requests; and to comply with all applicable
State and Federal laws necessary for completion of the project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions wil establish Capital Project (C.P.) No. 87116 to
complete the necessary renovation work to accommodate the installation of the new X-Ray
equipment for the Hubert H. Humphrey Comprehensive Health Center (Humphrey Center),
and authorize the Internal Services Department (ISD) to proceed with the project.

The proposed room renovation wil include, but not be limited to, mechanical, electrical,
plumbing, fire alarm and structural improvements in order to accommodate the installation
of the new equipment.

Currently, there are four X-Ray systems, all over 30 years old, at the Humphrey Center.
One of the systems is inoperable and cannot be fixed because parts are no longer
available. The other three systems require constant and costly repairs and generally
operate at half of their capacity. In Fiscal Year 2009-2010, there were approximately

15,000 diagnostic procedures performed. Ten percent of these procedures were retakes as
the film produced by the aging equipment is unreadable. Furthermore, patient wait-time for
diagnostic procedures has increased from an average of one hour to three or four hours
depending upon how many of the three systems are operable. On some occasions,
patients have been referred to Martin Luther King, Jr. Multi-Service Ambulatory Care Center
for service. In addition, the facility has been cited in the last two annual surveys by Public
HealthlEnvironmental Health/Radiation and California Department of Public Health because
of the non/malfunctioning systems.

Although this new X-Ray system wil improve patient wait-time and flow, a second X-Ray
system is needed to replace the remaining old systems and effectively handle all of the
Humphrey Center's diagnostic needs. Unfortunately, due to budgetary constraints, the
Department of Health Services (DHS) must return to your Board at a later date to request
approval for the second system. The second system will also require renovation of space to
accommodate the equipment. DHS wil continue to work diligently to identify funds for the
second system and the necessary renovation work.
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The proposed project is anticipated to be completed within sixteen months following Board
approval.

Sustainable Deshin Proqram

The proposed project wil support your Board's Policy for Green Building/Sustainable

Design Program to the extent feasible by using energy efficiency lighting using building
materials that are composed of recycled material and reducing the amount of demolition
materials that would be disposed in landfils.

Implementation of Strateqic Plan Goals

The recommended actions support Operational Effectiveness (Goal 1) and Health and
Mental Health (Goal 4) of the County's updated Strategic Plan by ensuring reliable
availability of medical services to the community.

FISCAL IMPACT/FINANCING

The total project budget of $233,000 includes costs for design, base construction,
contingency allowance, permit/inspection services and miscellaneous fees, including
asbestos abatement, infection control, etc. Approval of the attached appropriation

adjustment (Attachment I) wil reallocate $20,000 from the Southwest Network (King) Fiscal
Year (FY) 2010-11 Services and Supplies Budget and $213,000 from its Capital Assets -
Equipment Budget to C.P. No. 87116 to fully fund the Humphrey Center X-Ray
Replacement and Room Renovation Project.

The project budget does not include funding for the X-Ray equipment and extended
warranty costs. The X-Ray equipment cost is estimated at $198,000 and will be funded
through the Los Angeles County Capital Asset Leasing (LAC-CAL) equipment financing
program. Repayment of the LAC-CAL financing for the X-Ray equipment wil require
payments totaling an estimated $239,000 over five years, including estimated financing
costs of $41,000. The extended service warranty contract is $47,000 for years two through
five, resulting in a total equipment cost of $286,000. Funding for the lease payments and
the extended service warranty is included in the Southwest Network (King) FY 2010-11
operating budget and wil be requested in future fiscal years.

The total cost to be incurred as a result of the proposed project, including room renovation
and equipment acquisition, as described above, is estimated at $519,000. The budget and
schedule summary are outlned in Attachment II.



The Honorable Board of Supervisors
December 14, 2010
Page 4

OperatinQ BudQet Impact

The requested project will not impact the Southwest Network (King) operating budget.
Funding for the lease payments and the extended service warranty is included in the
Southwest Network (King) FY 2010-11 budget and wil be requested in future fiscal years.

DHS has identified this project and installation of the X-Ray equipment as a high priority and
wil include the ongoing equipment payments in its expenditure forecast over the five-year
repayment term.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with your Board's Civic Art Policy adopted on December 7, 2004 and
subsequently amended, civic art fees do not apply to the proposed project (C.P. No. 87116)
as the eligible project cost is less than $500,000.

ISD will procure a single vendor that will be responsible for all aspects of the turn-key
project. This includes all necessary renovation work and incidental design services required
to obtain applicable permit approvals for the equipment installation. DHS' Capital Projects
Division will oversee the project to ensure that all work is completed on time and within
budget.

ENVIRONMENTAL DOCUMENTATION

The proposed project is categorically exempt from the California Environmental Quality Act
(CEQA) pursuant to State CEQA Guidelines Sections 15301 (a), because the Project
involves the repair and minor alteration of existing facilities and mechanical equipment
involving no or negligible expansion of the existing use

CONTRACTING PROCESS

The acquisition of equipment for this project falls under the statutory authority of ISD as the
County's Purchasing Agent. However, the renovation costs to install the equipment exceed
the statutory authority of the Purchasing Agent; therefore, Board approval is required for the
Purchasing Agent to proceed with procurement of the X-Ray equipment.

IMPACT ON CURRENT SERVICES

This project wil have no impact on current services as facility operations wil continue while
the refurbishments are performed.
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CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Capital
Projects Division; Department of Health Services, Capital Projects Division; and Internal
Services Department.

Respectfully submitted,

WTF:JS
DJT:TF:zu

Attachments

c: Executive Office, Board of Supervisors

Art Commission
Auditor-Controller
County Counsel
Health Services
Internal Services

K:2010 Word/Fam/CP/HumphreyCP 87116 Board L TR 12142010.



Attachment II

DEPARTMENT OF HEALTH SERVICES:
HUBERT H. HUMPHREY COMPREHENSIVE HEALTH CENTER X-RAY

REPLACEMENT AND ROOM RENOVATION (C.P. NO. 87116)
(SECOND DISTRICT) (4 VOTES)

i. PROJECT SCHEDULE

Pro. ect Activit
Release of Solicitation Document
Issue Purchase Order Contract
Vendor Pre ares Construction Document
Submit and Obtain Plannin A roval
Construction Substantial Com letion

Scheduled Com letion Date
Janua 2011

A ril 2011
July 2011

October 2011

April 2012

II. BUDGET SUMMARY

Budget Category
et

Proposed Budget

et

$23,000
$134,000

$31,000
$6,000

$11,000

$28,000

$233 000

*Note: X-Ray equipment lease payments (including financing) and extended warranty costs are not part
of the Project Budget and will be funded through the Southwest Network (King) operating budget.



DEPARTMENT OF HEALTH SERVICES
HUBERT H. HUMPHREY CHC X-RAY BUDGET ADJUSTMENT

FISCAL YEAR 2010-11

ATTACHMENT I

4-VOTE

SOURCES: USES:

Total

Southw~st Network
MN5-HK-60030-96-9912

$20,000 Operating Subsidy $233,000
DECREASE REVENUE

Health Services - Hubert H. Humphrey CHC
X-Ray Replacement And Room Renovation
A01-CP-6014-65036-87116 233,000

213,000 Capital Assets - Building and Improvements
INCREASE APPROPRIATION

233,000

$ 466,000 Total $ 466,000

SouthwElst Network
MN5-HK~2000-60030
Services & Supplies

DECREASE APPROPRIATION

Southwest Network
MN5-HK-6030-60030
Capital Assets - Equipment
DECREASE APPROPRIATION

General Fund Subsidy - (Southwest)
A01-AC-21200-21228-6100
Other Financing Uses
DECREASE APPROPRIATION

Noled& Approved:

cß J/ Ób 2 ~u,L- 3~ /1 /17 liD

(M:I- FileslWLIBoard LetterlCapital ProjeclslSouthwest\HHH - X-Ray MachineslAtt 1-10-11 HHH - X-Ray Machines BA Form - Attachment 1- Revised v3.xls) 11/16/2010 2:37 PM
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COtJNTY OF LOS ANGELES

REQUEST FORAPPRO PRIATI ON ADJUSTMENT

DEPARTMENT OF ClilEFEXECUTIVEOFFICE

DEPt'S.
NO. 600

December?,2010

AUJnTOR-GOrm~9lLER: .. ,..' .. ....., ..... ".:. ." . ..., ,... ...'.' ..... . .... ..... ,
THEF.OLLOWING.. APPROPRIATION' ADJUSTMENT IS DEEMED ..NECESSARY BY THIS . DEPARTMENT. PLEASE CONFIRM' THE

.ACCOUNTING ËNTRIËSAND AVAILABLE BALANCES AND FORWARD To tHE CHIEF EXCUTIVE OFFICER FOR HIS RECOMMENDATioN OR
ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2010-11

4 - VOTES
SOURCES USES

Please see attached detaiL. Please see attached detaiL.

SOURCES TOTAL: $ 466,000 USES TOTAL: $ 466,000

JUSTIFICATION

This budget adjustment is necessary tö establish and fully fund the Hubert H. Humphrey X-Ray Replacement and Room Renovation
project from?3outhwest Network's operating budget.

BOARD OF SUPERVISOR'S APPROVAL (AS REQUESTED/REVISED)

REFERRED 10 THE CHIEF
EXECUTIVE OFFICER FOR --

D ACTION.

~RECOMMENDATION

. APPROVED AS REQUESTED

D APPROVED AS REVISED

B.A. NO. Ob,g

By~8J~
AJÐi/ 17. 2010

CHIEF EXECUTIVE OFFICERAUDITOR-CONTROLLER

SEND 6 COPIES TO THE AUDITOR-CONTROLLER



Attachment II
DEPARTMENT OF HEALTH SERVICES:

HUBERT H. HUMPHREY COMPREHENSIVE HEALTH CENTER X-RAY
REPLACEMENT AND ROOM RENOVATION (CP NO. 87116)

(SECOND DISTRICT) (4 VOTES)

I. PROJECT SCHEDULE

Project Activity Scheduled Completion Date

Release of Solicitation Document January 2011

Issue Purchase Order Contract April 2011
Vendor Prepares Construction Document July 2011

Submit and Obtain Planninçi Approval October 2011

Construction Substantial Completion April 2012

II. BUDGET SUMMARY

Budget Category
Pro. ect Bud et
Desi n

Construction
Chan e Order Allowance
DPW Permit/Ins ection
Consultants/Testin Allowance

Miscellaneous (Hazardous Material
Abatement/I nfection Control, etc.

Subtotal Project Budget
One-Time Costs*

Proposed Budget

$23,000
$134,000
$31,000

$6,000
$11,000

$28,000

$233 000

*Note: X-Ray equipment lease payments (including financing) and extended warranty costs are not part
of the Project Budget and wil be funded through the Southwest Network (King) operating budget.
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DEPARTMENT OF HEALTH SERVICES:
HUBERT H. HUMPHREY COMPREHENSIVE HEALTH CENTER X-RAY

REPLACEMENT AND ROOM RENOVATION (C.P. NO. 87116)
(SECOND DISTRICT) (4 VOTES)

i. PROJECT SCHEDULE

Project Activit
Release of Solicitation Document
Issue Purchase Order Contract
Vendor Pre ares Construction Document
Submit and Obtain Plannin A roval
Construction Substantial Com letion

Scheduled Com letion Date
Januar 2011

A ril 2011
July 2011

October 2011

April 2012

II. BUDGET SUMMARY

Budget Category

et
Proposed Budget

et

$23,000
$134,000

$31,000
$6,000

$11,000

$28,000

$233 000

'Note: X-Ray equipment lease payments (including financing) and extended warranty costs are not part
of the Project Budget and will be funded through the Southwest Network (King) operating budget.


